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History

#1 - 2022-11-08 15:55 - CD BSP-00 O

vXiogoovciooood
code:
https://dev.thundercomm.com/gerrit/g/topic:FIGURE_ TOUCH_GESTURE+status:open

#2 - 2022-11-1410:38 - CDBSP-0 O
- % Done changed from 50 to 80

#3 - 2022-12-20 15:16 - loT scm

Gerrit Merge Information(]

1D Project Branch Uploader
158381 general/kernel/msm-4.19 Pre_figure_turbox-c2130c-lal.1-vendo | xiao.yu@thundersoft.com
r-dev

BSP:TP: Support vcl gesture control (1/2)Support vcl gesture control by nodeTC-RID: 1201-01004011ssuel D: TS-R-DF-113220Change-1d:
197e97b624073a8f913932c5c9b75442ec7fd32c3

#4 - 2022-12-20 15:20 - CDBSP-0 O
- Status changed from O O O In Progress to 0 [0 Resolved
- Assignee changed from CD BSP-[0 O to CD TEST-0 00 O

velooooooooooo1z2zipBO0O00O0O
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Gerrit Merge Information(]
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https://dev.thundercomm.com/gerrit/q/topic:FIGURE_TOUCH_GESTURE+status:open
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r-dev
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BSP:TP: Support vcl gesture control (1/2)Support vcl gesture control by nodeTC-RID: 1201-01004011ssuelD: TS-R-DF-113220Change-1d:
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Branch

Uploader
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xiao.yu@thundersoft.com

197e97b624073a8f913932¢5c9b75442ec7fd32c3

BSP:TP: Support vcl gesture control (1/2)Support vcl gesture control by nodeTC-RID: 1201-01004011ssuel D: TS-R-DF-113220Change-Id:
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- Assignee changed from CD TEST-0O0 O O to CD BSP-00 O
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#8 - 2022-12-22 11:08 - CD BSP-0J O
- Status changed from O O Resolved to O O Closed
- % Done changed from 80 to 100

2025-07-04

2/2




