Figure - Issues

# Tracker Status Priority | Subject Assignee Target version Due date % Done | Updated

112402 (O O New Normal |OO00OOOOOAFOOO CDAPP-0 O 2022-10-21 |0 2022-10-09 10:24
Design

112400 (O O New Normal |ODO00OOOOOAFODDOOOOOO CDAPP-0 O 2022-10-21 |0 2022-10-09 10:23
Design

112399 (O O ooo In Normal |O000OO0OO0O0OAFOOOOOOOOODOOOOO CDFW-0O O 2022-10-21 |80 2022-12-2114:45
Design Progress

112398 (O O oood In Normal |OO000OOO0OAFODOOO CDFW-0 O 2022-10-21 |70 2022-12-20 14:37
Design Progress

112397 (O O New Normal |OO0OOOOOAFODOOOO CDFW-0 OO 2022-10-21 |0 2022-10-09 10:23
Design

112396 (0 O New Normal |0 000O0O0O0OMCU-OTAO CDFW-0 O 2022-10-21 |0 2022-10-08 19:24
Design

112395 (0 O 0 O Resolved Normal |OD0O00O0O0OO0OOOO CDTPM-O O 2022-10-14 |80 2022-11-14 16:45
Design O

112394 (O O New Normal (0000000 OOO CDAPP-0 O 2022-10-21 |0 2022-10-09 16:17
Design

112393 (0 O New Normal |OD0000O00OuartdO CDFW-0O O 2022-10-14 |0 2022-10-08 19:17
Design

112392 (0 O New Normal |OD000O0O0OO0OCOOODOO CDAPP-0 O 2022-10-14 |0 2023-05-08 16:54
Design

112391 (O O ooodIn Normal |OD000O0O0OO00OOOOOOOOO CDTPM-O O 2022-10-14 |80 2022-10-12 19:51
Design Progress O

112390 (O O oood In Normal |OD00OO000OO0O0OCOO CDFW-0 O 2022-10-14 |60 2022-12-23 10:04
Design Progress

112389 (O O New Normal |0 0O0O0O0O0OOOOOO CDFW-0O O 2022-10-28 |0 2022-10-08 19:11
Design

111831 ({0 O New Normal |OOOOOOWIFI-BTOOOOO cbLcOoono 0 2022-10-24 14:23
Design

111830 (O O 0 O Resolved Normal |ODO00OOOOFOTAODOOOO CDBsSPOO 80 2023-01-13 14:19
Design

111829 (O O New Normal |00 OOOOCANOOOOO CDBSP-0O O 0 2022-10-31 21:47
Design

111828 (O O oood In Normal |0 00O OO Displayd O OO CDBSP-0 O 0 2022-11-21 16:45
Design Progress

111507 (O O 0 O Resolved Normal |00 O0O0O0OTPOODODO CDBSP-0 OO 100 2022-11-21 16:47
Design

111506 (O O 0 O Resolved Normal |[ODO00OOOOMCUOOOOO CDBSP-0 O 70 2023-04-1311:33
Design

111505 (O O 0 O Resolved Normal |00 00O0OOEthernetD OO 0O CD_BSPO OO 80 2023-01-1314:34
Design
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111504 | O O 0 0O Resolved Normal |00 O0O0O0OVartOOQOOO CDBSP-U O 70 2023-01-13 14:37
Design

111503 | O O 0 O Resolved Normal |00 O0O0OOO0AudiodO OO CDBSP-0 OO 70 2023-01-13 14:35
Design

110964 | O O goOdIn Normal |0 MKO O AFO O MultiWindowO O TC-RID: DLFW-O OO |[VX1_MCE_FSE_V3.0_20221030 2022-10-28 |60 2022-10-31 11:51
Design Progress 1201-02014010 0O OO O

110120 (O O New Normal |OO00OOOOOAFODDOOOO CDTPM-O O 2022-10-28 |31 2022-11-14 16:45
Design O

110119 | OO goOdIn Normal |00 OOO0OOOBSPOOOOO CDTPM-O O 57 2023-05-11 11:04
Design Progress O

110118 | O O New Normal |00O0OO0OO0O0OOAFODOOOO CDTPM-O 0O VX1_MCE_FSE_V3.0_update_20221130 |2022-10-21 |56 2023-02-02 09:52
Design O

110116 | O O New Normal |00 OOOOOBSPODOOOO CDBSP-0 OO 0 2022-09-19 10:43
Design

110115 |00 New Normal |00O0OO0O0OCOOO CDTPM-O 0O 2022-10-21 |50 2023-02-02 09:52
Design O

110114 | OO New Normal |00O0OO00OOOOO CDTPM-O O 2022-10-28 |45 2023-01-13 14:38
Design O

2025-07-05
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