

Figure - 开发 Dev #110648

开发 Dev # 110122 (New): 【MK】管理总票

开发 Dev # 110125 (New): 【MK】【BSP】管理总票

开发 Dev # 110647 (进行中 In Progress): 【MK】【011】【Audio】主任务

【MK】【011】【Audio】【TC-RID: 1201-0101101】Machine Driver相关设置

2022-07-25 12:38 - CD TPM-申艳艳

Status:	完成 Closed	Start date:	2022-07-25
Priority:	Normal	Due date:	2022-08-10
Assignee:	CD BSP-唐金泽	% Done:	100%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
请填写信息：			
■ 需求列表:			
https://thundersoft.feishu.cn/sheets/shtcnqaFykINsnMcKWLuICl3xnc L21			
Machine Driver相关设置			
■ 提出URL：必填			
■ 自测case：必填			
■ 注意点：需要测试注意的前提条件			

History

- #1 - 2022-08-01 15:20 - SZ TPM-罗云进
- Due date set to 2022-08-10
- #2 - 2022-08-01 15:47 - SZ TPM-罗云进
- Category changed from 714 to 703
- Assignee changed from SZ TPM-罗云进 to SZ SW-Audio-盛举
- #3 - 2022-08-04 21:26 - CD TPM-申艳艳
- Subject changed from 【MK】【011】【Audio】【TC-RID: 0301-0101101】Machine Driver相关设置 to 【MK】【011】【Audio】【TC-RID: 1201-0101101】Machine Driver相关设置
- #4 - 2022-09-22 19:43 - SZ TPM-罗云进
- Assignee changed from SZ SW-Audio-盛举 to CD BSP-杜磊
- #5 - 2022-09-29 15:19 - CD BSP-杜磊
- Status changed from New to 完成 Closed
- % Done changed from 0 to 100
- #6 - 2022-09-29 15:20 - CD BSP-杜磊
- Status changed from 完成 Closed to 进行中 In Progress
- % Done changed from 100 to 0
- #7 - 2022-10-28 16:11 - CD BSP-唐金泽
- Category set to BSP
- Assignee changed from CD BSP-杜磊 to CD BSP-夏实
- #8 - 2022-10-31 16:38 - CD BSP-夏实

Soundcard bringup :

#9 - 2023-05-16 15:13 - CD BSP-唐金泽

- Status changed from 进行中 In Progress to 完成 Closed
- Assignee changed from CD BSP-夏实 to CD BSP-唐金泽
- % Done changed from 0 to 100