

Figure - 开发 Dev #110649

开发 Dev # 110122 (New): 【MK】管理总票
开发 Dev # 110125 (New): 【MK】【BSP】管理总票
开发 Dev # 110647 (进行中 In Progress): 【MK】【011】【Audio】主任务
【MK】【011】【Audio】【TC-RID: 1201-0101102】AD2428 Driver相关设置
2022-07-25 12:39 - CD TPM-申艳艳

Status:	完成 Closed	Start date:	2022-07-25
Priority:	Normal	Due date:	2022-08-10
Assignee:	CD BSP-唐金泽	% Done:	100%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
请填写信息： ■ 需求列表： https://thundersoft.feishu.cn/sheets/shtcnqaFykINsnMcKWLuICl3xnc L23 ADC Driver相关设置 ■ 提出URL：必填 ■ 自测case：必填 ■ 注意点：需要测试注意的前提条件			

History

#1 - 2022-08-01 16:08 - SZ TPM-罗云进
- Due date set to 2022-08-10
- Category changed from 714 to 703
- Status changed from New to 进行中 In Progress
- Assignee changed from SZ TPM-罗云进到 SZ SW-Audio-盛举

#2 - 2022-08-04 14:30 - SZ SW-Audio-盛举
- Subject changed from 【MK】【011】【Audio】【TC-RID: 0301-0101102】ADC Driver相关设置 to 【MK】【011】【Audio】【TC-RID: 0301-0101102】AD2428 Driver相关设置

#3 - 2022-08-04 21:26 - CD TPM-申艳艳
- Subject changed from 【MK】【011】【Audio】【TC-RID: 0301-0101102】AD2428 Driver相关设置 to 【MK】【011】【Audio】【TC-RID: 1201-0101102】AD2428 Driver相关设置

#4 - 2022-08-05 13:49 - SZ SW-Audio-盛举
- Status changed from 进行中 In Progress to 未着手 Not Started

#5 - 2022-09-22 19:44 - SZ TPM-罗云进
- Assignee changed from SZ SW-Audio-盛举 to CD BSP-杜磊

#6 - 2022-10-28 16:11 - CD BSP-唐金泽
- Category set to BSP
- Status changed from 未着手 Not Started to 进行中 In Progress
- Assignee changed from CD BSP-杜磊 to CD BSP-夏实

#7 - 2022-10-31 16:39 - CD BSP-夏实

使能配置TDM信号以及交换data_in和data_out信号：
<http://10.0.232.3/gerrit/c/general/clo/la/platform/vendor/opensource/audio-kernel/+/143538>

#8 - 2023-05-16 15:14 - CD BSP-唐金泽

- Status changed from 进行中 In Progress to 完成 Closed
- Assignee changed from CD BSP-夏实 to CD BSP-唐金泽
- % Done changed from 0 to 100