

Figure - 开发 Dev #110654

开发 Dev # 110122 (New): 【MK】管理总票
开发 Dev # 110125 (New): 【MK】【BSP】管理总票
【MK】【005】【LCD】主任务
2022-07-25 12:50 - CD TPM-申艳艳

Status:	进行中 In Progress	Start date:	2022-07-25
Priority:	High	Due date:	2022-10-22
Assignee:	CD BSP-余霄	% Done:	90%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
LCD主任务，详见子任务			
Subtasks:			
开发 Dev # 110655: 【MK】【005】【LCD】【TC-RID: 1201-0100501】初始化LCD设置			解决 Resolved
开发 Dev # 111848: 【MK】【005】【LCD】【TC-RID: 1201-0100501】VC1-FSE-BU			完成 Closed
开发 Dev # 110656: 【MK】【005】【LCD】【TC-RID: 1201-0100502】Logo (UFS) ...			取消 Canceled
开发 Dev # 111846: VC1 Bringup			取消 Canceled
开发 Dev # 111900: 【MK】【005】【LCD】【TC-RID: 1201-0100501】背光调节Feature			完成 Closed
开发 Dev # 112367: [背光调节]支持手动调节屏幕亮度，当位1-100，亮度范围10-1000cd			完成 Closed
开发 Dev # 113218: 【MK】【005】【LCD】【TC-RID: 1201-0100501】BoardID兼容...			完成 Closed
开发 Dev # 113219: 【MK】【005】【LCD】【TC-RID: 1201-0100501】电气特性-GMSL...			完成 Closed
开发 Dev # 113220: 【MK】【005】【LCD】【TC-RID: 1201-0100501】洗车模式，LCD的控制			完成 Closed
开发 Dev # 113221: 【MK】【005】【LCD】【TC-RID: 1201-0100501】护眼模式			完成 Closed
开发 Dev # 114628: 【MK】【005】【LCD】【TC-RID: 1201-0100501】Display D...			完成 Closed
开发 Dev # 119482: 【MK】【005】【LCD】【TC-RID: 1201-0100501】VC1 FSE屏幕...			New

History

- #1 - 2022-08-02 14:15 - SZ TPM-罗云进
- Status changed from New to 进行中 In Progress
 - Assignee changed from SZ TPM-罗云进到 软件二组_SD3 朱彦斌
- #2 - 2022-09-21 11:44 - CD BSP-杜磊
- Assignee changed from 软件二组_SD3 朱彦斌 to CD BSP-余霄