

Figure - 开发 Dev #110712

开发 Dev # 110122 (New): 【MK】管理总票
开发 Dev # 110126 (New): 【MK】【AF】管理总票
【MK】【FW】【三指系统手势】【TC-RID: 1201-0205202】
2022-07-25 17:09 - CD FW-王伟

Status:	取消 Canceled	Start date:	2022-07-25
Priority:	Normal	Due date:	
Assignee:	CD FW王武军	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	VX1_MCE_FSE_V3.0_update_20221130		
Description			
■ 需求列表: 三指系统手势 PRD:手势交互及SDK需求文档：https://thundersoft.feishu.cn/docs/doccno15mUUqtUaQl8hGaJlZOnC ■ 提出URL：必填 ■ 自测case：必填 ■ 注意点：需要测试注意的前提条件			

History

- #1 - 2022-07-25 19:41 - CD FW-王伟
- Assignee changed from CD FW-王伟 to CD- FW-石豪
- #2 - 2022-08-04 19:44 - CD FW-王伟
- Subject changed from 【MK】【052】【三指系统手势】【TC-RID: 0301-0205202】 to 【MK】【052】【三指系统手势】【TC-RID: 1201-0205202】
- #3 - 2022-09-08 08:32 - CD FW-王伟
- Subject changed from 【MK】【052】【三指系统手势】【TC-RID: 1201-0205202】 to 【MK】【FW】【三指系统手势】【TC-RID: 1201-0205202】
- #4 - 2022-09-26 18:39 - CD FW-王伟
- Target version set to VX1_MCE_FSE_V2.0_20220930
- #5 - 2022-09-26 20:29 - CD FW-王伟
- Status changed from New to 保留中Pending
- Target version changed from VX1_MCE_FSE_V2.0_20220930 to VX1_MCE_FSE_V3.0_update_20221130
- 暂时无此需求。
- #6 - 2022-11-10 15:49 - CD- FW-石豪
- Assignee changed from CD- FW-石豪 to CD FW王武军
- #7 - 2022-11-15 10:37 - CD FW王武军
- Status changed from 保留中Pending to 取消Canceled
- % Done changed from 0 to 100

不需要三指手势功能，故该需求不需要应对，直接关闭。

