

Figure - 开发 Dev #111193

开发 Dev # 110122 (New): 【MK】管理总票

开发 Dev # 110125 (New): 【MK】【BSP】管理总票

【MK】【028】【PWM】主任务

2022-08-11 13:30 - CD TPM-申艳艳

Status:	New	Start date:	2022-08-11
Priority:	High	Due date:	2023-01-13
Assignee:	CD BSP-陈杰	% Done:	98%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
PWM的主任务，详细参见子任务			
Subtasks:			
开发 Dev # 111194: 【MK】【028】【PWM】【TC-RID: 1201-0102801】PWM 驱动bri...			完成 Closed
开发 Dev # 111195: 【MK】【028】【PWM】【TC-RID: 1201-0102802】echo指令控制p...			完成 Closed
开发 Dev # 111196: 【MK】【028】【PWM】【TC-RID: 1201-0102803】风扇控制，温度控制策略			完成 Closed
开发 Dev # 115243: 【MK】【028】【FAN】【TC-RID: 1201-0102801】FAN DTC 诊断			解决 Resolved

History

#1 - 2022-09-14 10:46 - SZ TPM-罗云进

- Assignee changed from SZ TPM-罗云进 to CD BSP-唐金泽

PWM风扇控制

#2 - 2022-09-21 11:46 - CD BSP-杜磊

- Assignee changed from CD BSP-唐金泽 to CD BSP-陈杰

#3 - 2022-10-27 21:15 - CD BSP-唐金泽

- Parent task changed from #110122 to #110125