

Status:	CLOSED	Start date:	2022-09-05
Priority:	High	Due date:	
Assignee:	项目部_SD3 吴超	% Done:	0%
Category:	EE	Estimated time:	0.00 hour
Target version:			
Need_Info:	--	Found Version:	2022.08.25
Resolution:	--	Degrated:	--
Severity:	Major	Verified Version:	
Reproducibility:	Every time	Fixed Version:	
Test Type:	Release Test	Root cause:	
Description			
CE02 电磁传导发射：CEI,CEV测试结果超标准			

History

- #1 - 2022-09-14 11:33 - CD TPM-申艳艳
- Category set to EE
- #2 - 2022-10-24 11:12 - SZ-硬件二组_SD3 王苗
- Status changed from New to ASSIGNED
- Assignee changed from SZ-硬件二组_SD3 王苗 to 项目部_SD3 吴超
- 客户修改测试标准按照CIASS3测试验收，请联系光转，确认符合要求的测试底噪环境，摸底测试，有问题我们跟踪整改。
- #3 - 2022-10-31 18:11 - SZ HW Test-曾小文
- Status changed from ASSIGNED to RESOLVED
- 研发整改显示屏复测PASS
- #4 - 2022-10-31 18:12 - SZ HW Test-曾小文
- Status changed from RESOLVED to VERIFIED
- #5 - 2022-10-31 18:12 - SZ HW Test-曾小文
- Status changed from VERIFIED to CLOSED

Files

CE02.zip	526 KB	2022-09-05	项目二组_SD3 曾小文
----------	--------	------------	--------------