

Figure - 开发 Dev #112258

开发 Dev # 110122 (New): 【MK】管理总票
开发 Dev # 110126 (New): 【MK】【AF】管理总票
开发 Dev # 110715 (完成 Closed): 【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】
【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】网络同步信号
2022-09-29 14:08 - CD FW-程天颖

Status:	完成 Closed	Start date:	2022-09-29
Priority:	Normal	Due date:	
Assignee:	CD FW-程天颖	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	VX1_MCE_FSE_V3.0_20221030		
Description			
■需求列表: 1 网络同步信号 ■提出URL : 暂无 ■自测case : 暂无 ■注意点 : 需要测试注意的前提条件 暂无			

History

- #1 - 2022-09-29 14:51 - CD FW-程天颖
 - Subject changed from 【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】8、方控操作 to 【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】方控操作
 - Description updated
- #2 - 2022-09-29 16:15 - CD FW-程天颖
 - Subject changed from 【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】方控操作 to 【MK】【FW】【VehicleDataControl】【TC-RID: 1201-0206101】网络同步信号
 - Description updated
- #3 - 2022-09-29 17:44 - CD FW 曹覃刚
 - Assignee changed from CD FW-程天颖 to CD FW 曹覃刚
- #4 - 2022-10-13 17:01 - CD FW-程天颖
 - % Done changed from 0 to 50
- #5 - 2022-10-13 17:03 - CD FW-程天颖
 - Status changed from New to 进行中 In Progress
- #6 - 2023-10-25 09:58 - CD FW-程天颖
 - Assignee changed from CD FW 曹覃刚 to CD FW-程天颖
 - % Done changed from 50 to 100
- #7 - 2023-10-25 09:58 - CD FW-程天颖
 - Status changed from 进行中 In Progress to 完成 Closed