

Figure - 开发 Dev #112279

开发 Dev # 110122 (New): 【MK】管理总票

开发 Dev # 110126 (New): 【MK】【AF】管理总票

【MK】【FW】【TCService-TimeSync】【TC-RID: 1201-0207202】

2022-09-29 17:03 - CD FW-王伟

Status:	取消 Canceled	Start date:	2022-09-29
Priority:	Normal	Due date:	
Assignee:	CD- FW-石豪	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
根据can信号实现实现时间同步功能逻辑。			

History

#1 - 2022-11-08 10:42 - CD FW-王伟

- Status changed from New to 取消 Canceled
- % Done changed from 0 to 100

时间同步不通过can了，走网络的方式。