

Figure - 开发 Dev #113211

开发 Dev # 110122 (New): 【MK】管理总票

开发 Dev # 110125 (New): 【MK】【BSP】管理总票

开发 Dev # 110638 (解决 Resolved): 【MK】【008】【BOOT】主任务

【MK】【008】【BOOT】【TC-RID:1201-0100801】SXR基线配套XBL代码，无法启动设备

2022-10-27 20:47 - CD BSP-唐金泽

Status:	完成 Closed	Start date:	2022-10-24
Priority:	Normal	Due date:	2022-10-26
Assignee:	CD BSP-唐金泽	% Done:	90%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
通过修改CDT，进行修改。			

History

#1 - 2022-11-29 10:12 - CD BSP-唐金泽

- Status changed from 进行中 In Progress to 完成 Closed