

Figure - 开发 Dev #113221

开发 Dev # 110122 (New): 【MK】管理总票

开发 Dev # 110125 (New): 【MK】【BSP】管理总票

开发 Dev # 110654 (进行中 In Progress): 【MK】【005】【LCD】主任务

【MK】【005】【LCD】【TC-RID: 1201-0100501】护眼模式

2022-10-27 21:55 - CD BSP-唐金泽

Status:	完成 Closed	Start date:	2022-10-27
Priority:	Normal	Due date:	
Assignee:	CD BSP-唐金泽	% Done:	100%
Category:	BSP	Estimated time:	0.00 hour
Target version:			
Description			
MCE_VX1已实现，VC1未实现			

History

#1 - 2022-10-28 15:22 - CD BSP-唐金泽

- File VC1_护眼模式_on.jpeg added
- File VC1_护眼模式_off.jpeg added
- % Done changed from 50 to 90

AOSP 默认就是OK的

VC1，VX1效果情况相近。

该效果略黄，需要和客户再行确认

#2 - 2022-10-31 15:49 - CD BSP-唐金泽

内部先对比一下其他项目；

再和AF进行沟通。

#3 - 2022-11-03 14:36 - CD BSP-余霄

- File figure_off.jpg added
- File figure_on.jpg added
- File other_off.jpg added
- File other_on.jpg added
- Assignee changed from CD BSP-余霄 to CD BSP-唐金泽

参考其他项目，护眼模式也偏黄。

#4 - 2022-11-07 10:12 - CD BSP-余霄

设置中可以滑动调节护眼模式强度

设置-显示-护眼模式(可点击)-强度

#5 - 2022-12-22 11:46 - CD BSP-余霄

- Status changed from 进行中 In Progress to 完成 Closed

- % Done changed from 90 to 100

Files			
VC1_护眼模式_on.jpeg	116 KB	2022-10-28	CD BSP-唐金泽
VC1_护眼模式_off.jpeg	119 KB	2022-10-28	CD BSP-唐金泽
figure_off.jpg	278 KB	2022-11-03	CD BSP-余霄
figure_on.jpg	161 KB	2022-11-03	CD BSP-余霄
other_off.jpg	116 KB	2022-11-03	CD BSP-余霄
other_on.jpg	155 KB	2022-11-03	CD BSP-余霄