

Figure - 设计 Design #112390

设计 Design # 110114 (New): 【概要设计】管理总票
设计 Design # 110120 (New): 【概要设计】【AF】管理总票
【概要设计】【遥控器】
2022-10-08 19:12 - CD FW-王伟

Status:	进行中 In Progress	Start date:	2022-10-08
Priority:	Normal	Due date:	2022-10-14
Assignee:	CD FW-王伟	% Done:	60%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
遥控器服务端与客户端整个框架的概要设计			
Related issues:			
Related to Figure - 设计 Design # 112398: 【详细设计】【AF】遥控器			
进行中 In Progress2022-10-092022-10-21			

History

#1 - 2022-10-10 16:57 - CD FW-王伟
- File 软件概要设计书-遥控器SDK.docx added
- Assignee changed from CD FW-王伟 to CD TPM-王祥林

遥控器概要设计文档，初版已经完成，请考虑着手评审。

#2 - 2022-10-10 16:58 - CD FW-王伟
- Status changed from New to 进行中 In Progress
- % Done changed from 0 to 60

#3 - 2022-12-20 14:22 - CD FW-程天颖
- File 软件概要设计书-遥控器SDK(v1.1).docx added

文档添加扫描服务端的接口

#4 - 2022-12-21 14:49 - CD FW-程天颖
- Assignee changed from CD TPM-王祥林 to CD FW-程天颖

概要设计已更新，请审批

#5 - 2022-12-23 10:04 - CD FW-程天颖
- Assignee changed from CD FW-程天颖 to CD FW-王伟

Files			
软件概要设计书-遥控器SDK.docx	125 KB	2022-10-10	CD FW-王伟
软件概要设计书-遥控器SDK(v1.1).docx	125 KB	2022-12-20	CD FW-程天颖